
Egan / Yandukin Intersection Improvements Project Timeline

The Egan / Yandukin project follows the Federal Highway Administration guidelines for 
Planning and Environmental Linkages (PEL) processes.
* Pending funding availability.

COLLECT PUBLIC FEEDBACK

Fall 2019 Winter 2020 Spring 2020 Summer 2020 Fall 2020 Winter 2021 Spring 2021 2023 & beyond*

Separate Safety Project - HSIP
Funded - fall 2020
Design - 2021
Construction - 2022  
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